
LONG-RANGE DEVELOPMENT PLAN PHASING / SEQUENCING

Sequence
Project
Number Project Description

Fiscal
Year

CWEa

$(000) Program

Main Cantonment
1 74001 Facility Demolition Program (2000, 2100, 2200,

2300 blocks)
2001 TBD RPOM

NA -- Replace Landfill 2002 TBD TBD
2 74002 Battalion Blocks (1,800 Person / 3 Each)-Phase I 2006 TBD Major
3 74003 Facility Demolition Program (4000, 4100, 4200,

4300 blocks)
2007 82,680 RPOM

4 74004 Battalion Blocks (1,800 Person / 3 Each)-Phase II 2007 84,434 Major
74005 Facility Demolition Program (5100, 5200, 5300

blocks)
2016 TBD RPOM

74006 Battalion Blocks (1,800 Person / 3 Each)-Phase III 2016 102,911 Major
74007 Battalion Blocks (1,200 Person / 2 Each)-Phase

IV
2017 70,178 Major

5, 6 74008 Construct Maintenance Storage Facility
(Organizational Maintenance Shop [OMS]  #21)

2008 186 Minor

11 74009 USARSPACE Enlisted UPH 2011 10,181 Major
7, 8 74010 Maneuver Training Center (MTC) Armory 2008 7,202 Major
9 74011 RTS-M Expansion (Phase II) 2008 18,388 Major
12 74012 Post Headquarters 2013 12,155 Major
NA 74013 Education Center / Simulation Center 2014 TBD Major
10 74014 Conference Center 2014 4,132 Major,

NAF, Priv
NA 74015 Renovate Building 113, Consolidated Open Mess 2010 3,570 RPOM
16 74016 Construct Recreation Center 2010 4,958 Major,

NAF, Priv
13 74017 Billets (Chargeable Units) 2012 22,080 Major,

NAF, Priv
NA 74018 Replace DOL Warehouses 2018 TBD Major
NA 74019 DOL Maintenance Facility 2018 TBD Major

15 74020 Construct Outdoor Recreation Complex 2019 TBD NAF,
Minor

NA 74021 Brigade Headquarters Building 2012 7,096 Major
NA 74022 Tactical Training / Improved Bivouac Area 2023 TBD Minor
NA 74023 Recreation Vehicle (RV) Park TBD TBD NAF,

Minor
NA 74024 Troop Processing Center (MUIC / SRPC) 2020 TBD Major
NA 74025 Billeting / Support Coordination Office 2019 TBD Minor
NA 74026 Visitor Center / Security Office 2013 4,487 Major
14 74027 Physical Fitness Center Major,

NAF, Priv
NA 74028 Construct Public Health / Safety Facility 2013 4,592 Major
NA 74029 Public Works Shops / Facility Engineering 2013 2,740 Major
NA 74030 Unit Maintenance Facility (dedicated, issuable by

DOL)
2018 TBD Major

NA 74031 Museum / Static Display 2023 TBD Minor,
Priv

NA 74032 Facility Demolition Program Ongoing TBD RPOM
2, 4 74033 Central Spine / Boulevard Ongoing TBD Major
2, 4 74034 Service Road Improvements Ongoing TBD Major
NA 74035 South Gate Upgrades: includes freeway access

improvements, entry, and landscaping.
Ongoing TBD Minor

NA 74036 Main Gate Upgrades: includes freeway access
improvements, entry, and landscaping.

2024 TBD Minor
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NA 74037 North Gate Upgrades: includes freeway access
improvements, entry, and landscaping.

2024 TBD Minor

NA 74038 Nacimiento River Bridge 2022 TBD Major
NA 74039 Install Water Treatment Plant (WTP) 2021 TBD Major
NA 74040 Tracked Vehicle Washrack 2022 TBD Minor
NA 74041 Installation Telecommunications Upgrades Ongoing TBD Major
NA 74042 Various Infrastructure Upgrades Ongoing TBD Major
NA 74043 Recycling Center 2024 TBD Minor
4 74044 Staging Area Improvements (Washington Street)

Relocate Fuel Storage and Issue Point
2011 TBD Major

East Garrison
4 74045 Camp Roberts MATES Expansion 2011 4,239 Major
8 74046 Construct Fuel Storage Tanks 2024 208 Major
3 Tbd Controlled Humidity Preservation (CHP)

Warehouses – Phase I
TBD TBD Minor

7 74047 Controlled Humidity Preservation (CHP)
Warehouses – Phase II

2023 TBD Minor

1 74048 Camp Roberts Airfield Improvements 2009 20,776 Major
2 74049 Construct Battalion Block 2009 10,229 Major
6 74050 Tracked Vehicle Access Route: from MATES to

maneuver areas.
2020 TBD Major

5 74051 Salinas River Bridge 2020 TBD Major
NA 74052 Wastewater Treatment Plant (WWTP) Upgrades 2021 TBD Major

a Cost equals current working estimate (CWE) for total project cost.


